



PECS EXPERIMENT ARRANGEMENT CHANGE NOTICE	
Institute: Institute for Space Sciences PECS (42000) C98050 CN: 01	
Title of area affected Term of the project	Article(s) of the Arrangement: ARTICLE 3: Term Of The Project Initiator of change: Institute for Space Sciences
Description of change 1. The Term of the project term with one year	
Reason for change: The reason for the change is due to the need of the computational support for the project (42000)98051 lead by Dr. Lucia Popa which will extend her contract according to ESA decision for the extension (in flight) of the Planck-LFI.	

Funds <i>in addition to / in replacement of</i> those stipulated in Article 2.1: No additional funds requested in addition to (in replacement of) those stipulated in Article 2.1 from contract (42000)98050	
Effect on other Arrangement provisions Other Arrangement provisions are not affected	Commencement of Term 01.01.2007 End of Term 31.12.2012
Institute	
Institute's representative(s): Dr. Dumitru HASEGAN 	Date 09.08.2011
ESA	
PECS Office representative: Bernard Zufferey 	Date 22. VIII . 2011